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MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  March 1, 2017 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 188 local projects have been initiated. Of these, 142 projects have 

been completed, and the remainder are underway.  Further detail on LTA project status can be 

found in the attached project status table.   

 

ACTION REQUESTED: Information 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Arlington Heights bicycle-

pedestrian plan 

(see website) 

John 

O’Neal 

May 2014-

Apr. 2017 

Staff 

assistance 

Final InDesign layout currently underway, with completion expected 

in mid-March. Plan index under development. Coordination with 

Village staff on schedule for plan approval/adoption continues.  

Aurora downtown plan (see 

website) 

Lindsay 

Bayley 

May 2015-

June 2017 

Staff 

assistance 

The draft downtown master plan was sent to City staff for review. 

Plans for the Public Open House have been deferred to avoid potential 

overlap with mayoral elections.  

Beach Park planning 

priorities report (see website) 

Ricardo 

Lopez 

Jan. 2016-

Mar. 2017 

Staff 

assistance 

The draft planning priorities report is under review by Village Staff.   

Bensenville zoning update 

(see website) 

Jake Seid Oct. 2015-

Dec. 2017 

Staff 

assistance 

Drafting of module one of three of the revised Ordinance will begin in 

March.  

Berwyn stormwater 

management plan  

Nora 

Beck 

Apr. 2017-

Feb. 2018 

Consultant 

assistance 

This project will now be consultant led. The scope is being updated to 

reflect this and the project will begin in the coming months.   

Berwyn zoning revisions (see 

website) 

Kristin 

Ihnchak 

Jan. 2013-

June 2017 

Staff and 

consultant 

assistance 

The public draft is nearing completion and public meetings are being 

scheduled for April. 

Brookfield comprehensive 

plan 

Heidy 

Persaud 

Oct. 2016- 

Oct. 2017 

Consultant 

assistance 

Revised Existing Conditions Report shared with CMAP and partner 

agencies for review. 

Campton Hills zoning and 

subdivision regulations 

Kristin 

Ihnchak 

July 2014-

June 2017 

Consultant 

assistance 

No update. 

Chicago Heights zoning 

update 

Maggie 

Jarr 

Nov. 2016-

Sept. 2017 

Consultant 

assistance 

The consultant is drafting the Recommendations Memo. 

Chicago North River 

Communities  neighborhood 

plan (see website) 

Brian 

Daly 

Nov. 2015-

Nov. 2017 

Staff 

assistance 

CMAP staff presented key findings from the Existing Conditions 

Report (ECR) and received community feedback at a public visioning 

workshop on February 22. More than 125 people attended the 

workshop and provided input on the ECR and long-term vision 

guiding the plan. Staff is finalizing the ECR with this input in mind 

and will be drafting the Recommendations Memo.  

Chicago Pilsen-Little Village 

neighborhood plan (see 

website) 

Evy 

Zwiebach 

Dec. 2013-

Mar. 2017 

Staff 

assistance 

DPD continues revising the draft plan. In the next month, staff will 

provide comments on the new draft, as well as meet with stakeholders 

to obtain input on the draft plan.  

http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/aurora
http://www.cmap.illinois.gov/programs-and-resources/lta/beach-park
http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Chicago Pullman National 

Historic Park transportation 

plan (https://pullman 

transportation.com/) 

Lindsay 

Bayley 

June 2015-

May 2017 

Consultant 

assistance 

The  online survey ended in February and received 156 responses.  Full 

response report and outreach materials have been posted on the 

project webpage. Plan is being finalized in response to open house 

input. 

Chicago Riverdale area 

transportation plan 

Tony 

Manno 

Nov. 2016-

Oct. 2017 

Consultant 

assistance 

Data collection and outreach to various community organizations, 

partner agencies and the Alderman's office to create a steering 

committee is underway.  The steering committee kick-off is planned 

for early March.  

Cicero comprehensive plan 

(see website) 

Jonathan 

Burch 

Apr. 2014-

Apr. 2017 

Consultant 

assistance 

The Town and the contractor are finalizing changes associated with 

one illustrative plan.     

Cook County subregional 

growth plan 

Jonathan 

Burch 

May 2016-

Mar. 2017 

Staff 

assistance 

RW Ventures is currently preparing a second draft of the phase 1 

report for discussion with the sounding board in March.  

Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

John 

Carlisle 

July 2016-

Dec. 2017 

Staff 

assistance 

Initial phase of outreach has ended with closing of the MetroQuest 

community survey. CMAP staff is creating the draft existing 

conditions report and working with transportation and stormwater 

consultants to finalize scopes of work for their contributions to the 

draft plan. 

Crystal Lake transportation 

plan (see website) 

Nora 

Beck 

Mar. 2014-

June 2017 

Staff 

assistance 

City staff are reviewing updated draft plan; version to be sent to 

steering committee for review in March.   

Des Plaines comprehensive 

plan 

Heidy 

Persaud 

Nov. 2016-

May 2018 

Staff 

assistance 

CMAP staff and City staff determined workplan for February-April, 

along with finalization of list of stakeholders to be interviewed in 

March, and identification of appropriate participants for two business 

focus groups (anticipated to take place in late March). 

DuPage County / Hanover 

Park Homes for a Changing 

Region (see website) 

Jonathan 

Burch 

Nov. 2014-

July 2017 

Consultant 

assistance 

The Hanover Park memo is under review by the community and the 

contractor is creating the recommendations memo for Glendale 

Heights.  

DuPage County Elgin-O’Hare 

Corridor Bicycle and 

Pedestrian Plan (see website) 

John 

O’Neal 

May 2015-

June 2017 

Consultant 

assistance 

 Interim Recommendations Memo and proposed prioritization 

approach and criteria finalized. Public outreach and input on proposed 

recommendations obtained at DuPage County Land Use Forum, 

February 16. Draft plan under development.  

https://pullmantransportation.com/
https://pullmantransportation.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/livability/housing/homes
http://www.eohbikepedplan.com/
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Franklin Park comprehensive 

plan (see website) 

John 

Carlisle 

Apr. 2015-

May 2017 

Staff 

assistance 

 External partner agencies are reviewing draft plan. Steering 

Committee and public review of the draft will occur in early April. A 

public open house is tentatively scheduled for late April. 

Governors State University 

green infrastructure plan 

Holly 

Hudson 

June 2015- 

Apr. 2017 

Consultant 

assistance 

The consultant team continued to finalize the stormwater management 

plan.  A draft report is expected in late February/early March.     

Hampshire planning 

priorities report (see website) 

Tony 

Manno 

Mar. 2016-

Apr. 2017 

Staff 

assistance 

Key recommendations section is being drafted and a draft of the 

Community Profile will be sent to the Village in early March.   

Harvard zoning update Jake Seid Jan. 2017-

June 2018 

Consultant 

assistance 

Camiros will continue setting up the initial phases of the project in 

March. 

Huntley zoning update Patrick 

Day 

May 2015-

May 2017 

Consultant 

assistance 

A completed draft ordinance is under review by Village Staff.  

Impact DuPage affordable 

housing strategy 

Jonathan 

Burch 

Mar. 2016-

Apr. 2017 

Staff 

assistance 

Staff are writing the draft report.  

Joliet Chicago Street plan Stephen 

Ostrander 

Dec. 2016-

Dec. 2017 

Consultant 

assistance 

Advisory Committee membership finalized. Kick-off meeting of the 

full Advisory Committee is scheduled for March 8.  

Lisle downtown parking plan 

(see website) 

Lindsay 

Bayley 

Mar. 2016-

Oct. 2017 

Staff 

assistance 

The downtown parking conditions and transportation overview report 

was sent to Village staff for review and will be sent to the Downtown 

Planning Advisory Committee. A public meeting is planned for March 

22, and the online survey will be debuted at that time. 

Lower Salt Creek Watershed-

based Plan 

Holly 

Hudson 

Jan. 2016-

Dec. 2017 

Staff 

assistance 

CMAP staff and project partners DuPage County Stormwater 

Management and DuPage River Salt Creek Workgroup submitted the 

final draft of the Watershed Resource Inventory to Illinois EPA in mid-

February. A public meeting is planned for early March. 

McHenry County Fox River 

corridor study 

Kate 

Evasic 

Sept. 2016-

Mar. 2018 

Staff 

assistance 

Staff launched an online survey and is preparing for a public open 

house on March 2. Development of the existing conditions report is 

underway. 

Metropolitan Planning 

Council Great Rivers project 

Evy 

Zwiebach 

Dec. 2015-

June 2017 

Staff 

assistance 

The project team hosted two well-attended workshops for residents, 

community organizations, and government agencies to discuss 

strategies for river activation and implementation of the Our Great 

Rivers vision. The project team continues to work on designing and 

scheduling outreach activities in suburban Cook County. 

http://www.cmap.illinois.gov/programs-and-resources/lta/franklin-park
http://www.cmap.illinois.gov/programs-and-resources/lta/hampshire
http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
https://fox-river-mchenry-lake.metroquest.com/
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Midlothian 147th Street 

corridor improvements (see 

website) 

Tony 

Manno 

Apr. 2016-

June 2017 

Staff and 

consultant 

assistance 

CMAP staff met with the consulting engineers and Village staff to 

walk the corridor and evaluate potential key locations for further 

exploration.  Recommended locations will be discussed at the next 

steering committee meeting. Once the locations are finalized by the 

Village and steering committee, the consulting engineers will develop 

concept plans for each.  

North Lawndale community 

plan (see website) 

Brandon 

Nolin 

Feb. 2016- 

Feb. 2018 

Staff 

assistance 

Existing conditions report available for public review on project 

website. Second annual Community Planning Conference scheduled 

for June 3. The conference and sub-committee meetings will be key 

components of LISC Quality of Life coordination and outreach. Draft 

Plan anticipated in fall 2017 with publication/adoption in early 2018. 

O’Hare area truck route 

coordination 

Alex 

Beata 

July 2016-

June 2017 

Consultant 

assistance 

Developed classification framework with consultant team.  Completed 

initial identification of truck routing networks.  Began scheduling 

outreach opportunities to review draft networks. 

Palos Park bikeways and 

trails plan 

John 

O’Neal 

Apr.-Dec. 

2017 

Consultant 

assistance 

Project start-date delayed to April (anticipated), due to leave-of-

absence of project manager for Palos Park. MOU with Village and 

contract with consultant finalized.  

Park Forest zoning        

revisions (see website) 

Kristin 

Ihnchak 

June 2013-

June 2017 

Staff and 

consultant 

assistance 

No update.  

Richton Park capital 

improvement plan (see 

website) 

Brandon 

Nolin 

June 2015-

Mar. 2017 

Staff 

assistance 

Draft CIP delivered to staff week of February 27 to ensure adoption by 

end of Village’s fiscal year. The CIP will include available results of the 

stormwater management plan (described below) with MWRD 

collaboration. 

Richton Park stormwater 

management plan (see 

website) 

Kate 

Evasic 

Apr. 2016-

June 2017 

Consultant 

assistance 

CMAP met with the Village and market analysis consultant to present 

findings from the retail market study on February 9. Project is on hold 

until a separate floodway study that will inform the plan is complete. 

CMAP staff continues to check in with consultant performing 

floodway study.   

Romeoville comprehensive 

plan (see website) 

Brandon 

Nolin 

Apr. 2016-

Aug. 2017 

Consultant 

assistance 

Steering Committee reviewed preliminary Draft Sub-Area Plans in 

February and draft document outline has been prepared for comment. 

Draft Plan document anticipated in March with public open house to 

http://www.cmap.illinois.gov/programs-and-resources/lta/midlothian
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/richton-park-cip
http://www.cmap.illinois.gov/programs-and-resources/lta/richton-park-smp
https://bigpictureromeoville.com/
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

be scheduled for April. Project website is 

https://bigpictureromeoville.com. 

South Elgin zoning update 

(see website) 

Patrick 

Day 

Oct. 2014-

June 2017 

Staff 

assistance 

A draft Module 1 (of 3) of the UDO is currently under review by 

Village Staff.  CMAP Staff have begun drafting Module 2. 

South Holland 

comprehensive plan (see 

website) 

Stephen 

Ostrander 

Apr. 2015-

Aug. 2017 

Staff 

assistance 

On February 7, CMAP staff met with project steering committee to 

discuss the key recommendations memo. With overall approval of the 

proposed recommendation themes, staff is proceeding to draft full 

recommendations of plan. Concurrently, consultant SB Friedman 

completed draft analysis of office and hotel market feasibility for 

Interstate Zone "A" site. 

SSMMA Complete Streets 

plan (see website) 

John 

O’Neal 

July 2014-

Mar. 2017 

Staff 

assistance 

 Internal (CMAP) review of draft plan narrative and technical memos 

completed.  Draft plan shared with SSMMA and Active Transportation 

Alliance staff.  Meeting to introduce project to new SSMMA Executive 

Director, to discuss draft plan, and South Council / SSMMA process 

for plan approval scheduled for March 1. 

Sugar Run Creek area plan 

(see website) 

Brandon 

Nolin 

May 2015-

Mar. 2017 

Staff 

assistance 

Draft Plan approved by Will County Land Use and Development 

Committee on February 17. Presentation to Will County Board 

scheduled for March 16. 

Villa Park zoning ordinance Patrick 

Day 

July 2015-

May 2017 

Consultant 

assistance 

CMAP staff attended a Steering Committee meeting with consultant 

on February 7 to review a completed draft ordinance.  Review will 

continue at subsequent meetings. 

Westchester zoning 

ordinance 

Kristin 

Ihnchak 

Nov. 2014-

June 2017 

Consultant 

assistance 

No update. 

Wilmington downtown plan Maggie 

Jarr 

Jan. 2017-

May 2018 

Staff 

assistance 

Key person interviews and a business workshop are being scheduled 

for mid-March. The public kick-off event will be held on March 22. 

CMAP staff is continuing work on the Existing Conditions Report. 
 

--end-- 

https://bigpictureromeoville.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
http://www.cmap.illinois.gov/programs-and-resources/lta/ssmma-south-com
http://www.cmap.illinois.gov/programs-and-resources/lta/will-county

